
Gates
Route 490: Highway Lighting Rehabilitation Nw#1:   Route 259 to 
 Howard Road

Daily lane and shoulder closures during construction.

Highway 
Lighting

Lighting Rehab Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 1/1/2020
Anticipated end date: 10/30/2020
Percent complete: 99%

Hilton
East Avenue:  Route 259 to  Bennett Road

Roadway work complete, traffic signal to be completed in late 
October.
Occasional lane/shoulder closures, with alternating one-way traffic 
(with flaggers) at times.

Signal Signal Installation Contact:David Kubiak  - (585) 753-7731
Scheduled start date: 6/1/2020
Anticipated end date: 9/11/2020
Percent complete: 95%

Irondequoit
Route 104: Highway Lighting Rehabilitation Ne2 N Goodman Stre 
to  Irondequoit Bay Bridge

Construction is in progress.
Temporary shoulder and lane closures during construction.

Highway 
Lighting

Lighting Rehab Contact:Thomas Polech  - (585) 753-7747
Scheduled start date: 5/26/2020
Anticipated end date: 11/22/2020
Percent complete: 25%

Route 590: Highway Lighting Rehabilitation Ne2 Tryon Park to  
Sunrise Crescent

Construction is in progress.
Temporary shoulder and lane closures during construction.

Highway 
Lighting

Lighting Rehab Contact:Thomas Polech  - (585) 753-7747
Scheduled start date: 5/26/2020
Anticipated end date: 11/22/2020
Percent complete: 25%

St Paul Blvd: On Lake Ontario Shoreline St Paul Blvd to  Beach 
Avenue

Construction of new structure is primarily complete. Minor work to 
be completed in Fall 2020.
No Traffic Impacts

Drainage Drainage Improvements Contact:David Kubiak  - (585) 753-7731
Scheduled start date: 9/5/2019
Anticipated end date: 5/29/2020
Percent complete: 95%

Mendon
Honeoye Falls  #6 Road:  Town Line to  Village Line

All work is completed.

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/1/2020
Anticipated end date: 
Percent complete: 100%

Ogden
Gillett Road:  Shepard Road to  Ogden Center Road

Final adjustments remain.

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/29/2020
Anticipated end date: 
Percent complete: 97%

Penfield
Harris Road:  Route 441 to  Atlantic Avenue

Drainage repairs remain.

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/1/2020
Anticipated end date: 
Percent complete: 95%

Harris Road:  Atlantic Avenue to  Plank Road

Final adjustments remain.

Pavement Resurface 1.5" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/1/2020
Anticipated end date: 
Percent complete: 95%

Perinton
Baird Road:  Whitney Road to  Town Line

Tree and minor drainage work this fall, otherwise Project is on 
hold.

Shoulder Build Shoulder Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/20/2020
Anticipated end date: 
Percent complete: 5%

Pittsford
Stone Road:  Town Line to  Clover Street

All work is completed.

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/22/2020
Anticipated end date: 
Percent complete: 100%
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Rochester
Route 590: Highway Lighting Rehabilitation Ne1 Blossom Road to 
 Tryon Park

Work to rehabilitate street lighting on I-590 is in pogress
Occasional lane or shoulder closures. Some night work planned.

Highway 
Lighting

Lighting Rehab Contact:David Kubiak  - (585) 753-7731
Scheduled start date: 6/1/2020
Anticipated end date: 12/31/2020
Percent complete: 0%

Various
Various Roads: Reflective Backplate Safety Project Various Roads 
to  Various Roads

Construction is ongoing.
Short term lane closures will be required at various intersections.

Signal Contact:Thomas Polech  - (585) 753-7747
Scheduled start date: 1/1/2020
Anticipated end date: 10/30/2020
Percent complete: 90%

Various Roads: Pedestrian Safety Action Plan Project Various Road
 to  Various Roads

Construction to begin in November 2020.
Short term lane closures will be required at various locations.

Signal Contact:Thomas Polech  - (585) 753-7747
Scheduled start date: 11/2/2020
Anticipated end date: 11/15/2021
Percent complete: 0%

Webster
Route 104: Highway Lighting Rehabilitation Ne1 Irondequoit Ba to 
 Basket Road

Work to rehabilitate street lighting on Route 104 is in progress.
Occasional lane or shoulder closures. Some night work planned.

Highway 
Lighting

Lighting Rehab Contact:David Kubiak  - (585) 753-7731
Scheduled start date: 6/1/2020
Anticipated end date: 12/31/2020
Percent complete: 5%

Five Mile Line Road:  Ridge Road to  Route 104

Tree work and pavement prep this fall, otherwise Project is on hold.

Pavement Mill & Resurface 1.5" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 8/3/2020
Anticipated end date: 
Percent complete: 5%

Monroe-Wayne Cl Road:  Ridge Road to  Jurisdiction Line

Final pavement markings south of Rt. 104 remain.

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/15/2020
Anticipated end date: 
Percent complete: 95%

Wheatland
North Road:  Route 386 to  Route 383

The project will be paving 2 layers of asphalt onto the road.
Traffic will be alternated through the work zone via flaggers. 
Expect some delays, especially during paving operations.

Pavement Reconstruct/Rehabilitate Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 6/10/2020
Anticipated end date: 1/29/2021
Percent complete: 75%
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